
 
 
 
 

 
NORTH AYRSHIRE COUNCIL 
 

 
 

19 June 2026  
 
 

                                                                                                                                                            

Cabinet 
 

 
Title:   

 
Ardrossan Campus Project Update 
 

Purpose: 
 

To inform Cabinet of the decision of the Audit & Scrutiny 
Committee following a call-in of the Cabinet decision of 2 June 
2026 which noted the current progress of the Ardrossan Campus 
project, including current projections in relation to costs and 
programme. 
 

Recommendation:  That Cabinet considers the decision and recommendation from 
the Audit & Scrutiny Committee and determines:  
 
(a) whether to accept the recommendation of the Audit & 

Scrutiny Committee and amend its original decision 
accordingly; or  

(b) if it does not accept the recommendation, to refer the matter 
to Council for final determination. 

 
 

 
1. Executive Summary 
 
1.1 At its meeting on 2 June 2026, Cabinet considered a report and noted the current 

progress of the Ardrossan Campus project, including current projections in relation to 
costs and programme. 

 
1.2 Subsequent to the decision taken by Cabinet to note the update, a call-in request was 

received from Councillors Stalker, Murdoch and Stephen which was referred to the 
Audit & Scrutiny Committee for consideration. 
 

1.3 At its meeting on 15 June 2026, the Audit and Scrutiny Committee agreed to accept 
the call-in request and referred the matter back to Cabinet for further consideration 
with the recommendation that a future update report is brought to Council in 6 months. 

 
1.4 Accordingly, Cabinet is asked to consider the decision and recommendation from the 

Audit & Scrutiny Committee and determine:  
 
a) whether to accept the recommendation of the Audit & Scrutiny Committee and 

amend its original decision accordingly; or  
 
b) if it does not accept the recommendation, to refer the matter to Council for final 

determination. 



 
2. Background 
 
2.1 The Cabinet, at its meeting on 2 June 2026, considered a report on the current 

progress of the Ardrossan Campus project, including current projections in relation to 
costs and programme. A copy of the original report presented to Cabinet on 2 June 
2026 is attached as Appendix 1. 

 
2.2 Subsequently, a call-in request was received in terms of the call-in procedure set out 

in the Council’s Standing Orders. The report to the Audit & Scrutiny Committee in 
relation to the call-in is attached at Appendix 2. 

 
2.3 The Audit & Scrutiny Committee at its meeting on 15 June 2026 heard from Councillor 

Murdoch in relation to the call-in. The Committee also heard from Councillor Collier, 
Cabinet Member for Green Environment and Economy, in response to the call-in. The 
Executive Director (Education) and the Head of Service (Sustainability, Transport & 
Corporate Property) were also present to provide information on the Cabinet report 
and on issues raised by the call-in received. The Committee subsequently agreed to 
accept the call-in and referred the matter back to Cabinet for further consideration with 
the recommendation that a future update on the progress of the Project is brought to 
Council in 6 months. The Minutes of the meeting of the Audit & Scrutiny Committee 
are attached at Appendix 3. 

 
3. Proposals 
 
3.1 Cabinet is recommended to consider the decision and recommendation from the Audit 

& Scrutiny Committee and determine: 
 

a) whether to accept the recommendation of the Audit & Scrutiny Committee and 
amend its original decision accordingly; or  

b) if it does not accept the recommendation, to refer the matter to Council for final 
determination. 

 
4. Implications/Socio-economic Duty 
 
Financial 
 
4.1 The financial implications are outlined in the Cabinet report attached at Appendix 1. 
 
Human Resources 
 
4.2 The human resource implications are outlined in the Cabinet report attached at 

Appendix 1. 
 
Legal 
 
4.3 The legal implications are outlined in the Cabinet report attached at Appendix 1. 
 
Equality/Socio-economic 
 
4.4 The equality/social-economic implications are outlined in the Cabinet report attached 

at Appendix 1. 



 
Climate Change and Carbon 
 
4.5 The climate change and carbon implications are outlined in the Cabinet report 

attached at Appendix 1. 
 
Key Priorities  
 
4.6 The key priorities are outlined in the Cabinet report attached at Appendix 1. 
 
Community Wealth Building 
 
4.7 The community wealth building implications are outlined in the Cabinet report attached 

at Appendix 1. 
 
Islands Communities Impact Assessment (ICIA) 
 
4.8 Any ICIA implications are outlined in the Cabinet report attached at Appendix 1. 
 
United Nations Rights of the Child (UNCRC) 
 
4.9 Any UNCRC implications are outlined in the Cabinet report attached at Appendix 1. 
 
Consumer Duty 
 
4.10 Any consumer duty implications are outlined in the Cabinet report attached at 

Appendix 1. 
 
5. Consultation 
 
5.1 None concerning this report. 

 
Aileen Craig 

Head of Service (Democratic)  
 
For further information please contact Craig Stewart, Committee Services Officer, on  
01294 324130 or by email, craigstewart@north-ayrshire.gov.uk  
 
Background Papers 
N/A 
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NORTH AYRSHIRE COUNCIL

2 June 2026 

Cabinet 

Title: Ardrossan Campus – Project Update 

Purpose: To provide Cabinet with an update on the current progress of 
the Ardrossan Campus project, including current projections in 
relation to costs and programme. 

Recommendation: Cabinet is asked to: 
1. Note the content of this report, including the current progress

of work on site.
2. Note the revised project completion date of 26 May 2028,

with anticipated occupation from August 2028.
3. Note the additional estimated cost of £9.97 million (8.74%)

associated with addressing the contamination will be met
from approved capital flexibility funding.

1. Executive Summary

1.1 The Ardrossan Coastal Quarter programme represents a transformational vision for 

the area which includes the provision of new housing and commercial uses, providing 

ambitious transformational regeneration of a vacant and derelict site on land within 

one of North Ayrshire’s most deprived communities. A key component of this vision is 

a new educational and community campus.  

1.2 The contract to construct the new Ardrossan Campus Project commenced on site in 
July 2025, with the first stage focusing on the excavation of foundations and the 
swimming pool tank. In September 2025, asbestos and hydrocarbon contamination 
was identified during construction. Appropriate Safe Systems of Work were then 
implemented by the main contractor (Morgan Sindall), with an independent review 
confirming these measures to be proportionate and compliant. 

1.3 The contractual and programme implications were subsequently assessed by our cost 

consultant, resulting in an additional cost of £9.97 million (8.74%) and an extension of 

the completion date to 26 May 2028. 

1.4 The overall Campus project budget will therefore increase to £124,558,600, with the 

additional funding to be met from the Council’s capital flexibility fund approved in 

February 2026. 
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1.5 An independent external review of the enabling works has been commissioned, with 

an initial assessment received and currently under consideration. 

 

1.6 The safe systems of work which have been required since encountering the 

contamination have now ceased. Works are progressing unhindered by these 

additional measures and the project has now reached a significant milestone on the 

construction process as steel work is now rapidly being erected on-site.  

1.7 Stakeholder engagement will now be undertaken to communicate the revised delivery 

arrangements and support appropriate mitigation of the impacts arising from the 

extended programme. 

 
 
2. Background 
 
2.1 Two separate contracts relating to the delivery of the Ardrossan Coastal Quarter 

were undertaken commencing in June 2023 and January 2024 respectively. The 
purpose of these projects was to deliver a new revetment (Sea-Wall) coastal 
defence, an extension of the coastal path, remediate contamination and to install 
site-wide infrastructure to enable future development.  

 

2.2 Remediation strategy involved treating contaminated soil on location, removing 

hydrocarbons, and reusing suitable treated material in the works. The strategy also 

included installing 600mm stone cap across the site to provide a protective barrier as 

all contamination would not be removed. The remediation was independently 

monitored and verified to ensure it met all required standards. 

 
2.3 Subsequent to that, construction work on the new Ardrossan Campus commenced in 

July 2025, with initial works focusing on the formation of foundations and excavation 

of the swimming pool.  

2.4 As works progressed on site, an in accordance with the agreed methodology for 

progressing the works, testing of excavated materials continued in order to ensure 

all health and safety standards were maintained. In September 2025, asbestos and 

hydrocarbon contamination was identified as a result of that testing. Appropriate 

Safe Systems of Work were immediately implemented by the main contractor 

(Morgan Sindall), with an independent review confirming these measures to be 

proportionate and compliant 

Programme Development 

2.5 The Ardrossan Coastal Quarter site was selected in 2018-2019 as the preferred 

location for the new Campus, reflecting its capacity, regeneration potential, and 

alignment with the Council’s Local Development Plan priorities. The wider vision 

includes residential and commercial development to support regeneration and align 

with the Local Development Plan. 

2.6 The “Ardrossan North Shore Development Framework”, prepared by external 

consultants (Stallan Brand), was approved in April 2021 and set the strategic context 

for redevelopment. Subsequently, In June 2021, the Council agreed remediation and 



 

 

site infrastructure works to achieve economies of scale and improve the site’s 

attractiveness for future investment. 

 
2.7 In the prevailing market conditions, a single contract for the complete programme of 

work was not considered the most deliverable option, and the chosen approach 

provided a practical route to securing progress. Market feedback indicated that 

including the Campus within those packages would have been less attractive to 

bidders. This was reaffirmed when the subsequent Campus tender process only 

attracted two bids. 

2.8 Following market engagement on the enabling works tender issued in November 

2021, the procurement approach was refined in response to no compliant bids being 

received through the original process, with the works restructured into two packages 

and successfully retendered in 2023 and 2024. 

 

2.9 Due to the phasing of the separate projects, the enabling works were more 

advanced than the Campus design, and the revetment had to be completed first. In 

the context of a volatile market, maintaining separate elements of delivery helped 

support programme progress and provided a more manageable basis for pricing. 

 
2.10 It should be noted that the enabling works, as separate contracts with different 

contractors, were not the first stage of the construction contract to deliver the 

Campus. These were discrete pieces of work, intended to enable development 

across the wider Ardrossan Coastal Quarter site. Although the advance enabling and 

remediation works provided an appropriate and proactive route to delivery, the use 

of three separate contracts meant that interface risks were recorded and remained 

an inherent feature of the overall programme. 

2.11 The Campus design was successfully finalised while the advance works were 
progressing, with the projects coordinated to support overall delivery. Although the 
advance works project was not intended to deliver Campus construction works, this 
approach helped maintain progress, while market feedback confirmed that separate 
contractual responsibilities remained the more practical route. 

 
2.12 Recognising the challenges being experienced in delivering the wider programme of 

works, with a focus on ensuring the Campus could be delivered as soon as possible, 

a review was conducted with the support of external consultants (Ironside Farrar) in 

February 2024. This confirmed the inherent risks of brownfield remediation, buried 

structures, coastal conditions and sequential working, with further contamination 

assessed at that stage as an amber risk. 

2.13 As Morgan Sindall had no control over the enabling works contract, it confirmed prior 
to Financial Close that it would not accept contamination risk within the Campus 
contract, the contract therefore acknowledged this risk and relied on the contingency 
allocation to address any arising issues.  

 
2.14 A report was submitted to Council on 26 June 25, confirming the revised budget and 

programme for the project. A number of key remaining risks were also highlighted in 
the report. Included within those was the potential to discover contaminated material 



 

 

in the deep excavations below the remediated level, and the impact this could have 
on costs and programme. 

 
2.15 To estimate the potential cost, prior to entering the construction contract the 

assessment associated with this risk estimated that around 13,280m³ of excavation 
would extend below the 3.5m remediation depth. Utilising market rates for disposal, 
a potential worst case disposal exposure of £6.64m was assessed. Because overlap 
between known contamination and deep excavations appeared limited, an overall £5 
million contingency was considered realistic and included within the project budget. 

 
2.16 The Scottish Futures Trust (SFT) have worked in partnership with the Council 

throughout the development phases of the project, including providing financial 
support thought the Scottish Government’s Learning Estate Investment Programme. 
The project allocation was increased to reflect the challenging conditions around the 
delivery of the project.  

 
2.17 Verification reports in respect of the enabling works contract were received, 

satisfying the Planning Conditions required to allow works to commence on site.  
 
Campus Construction Phase 
 
2.18 In September 2025, asbestos and hydrocarbon contamination was encountered 

during deep excavations. Elected Members and the local community were 
proactively informed shortly thereafter.  

 
2.19 As a result of this, and to ensure works could progress in a safe manner, Morgan 

Sindall introduced Safe Systems of Work, including exclusion zones and specialist 
controls. 

 
2.20 An external specialist engineering advisor independently reviewed the Safe Systems 

of Work on the Council’s behalf and found them to be both proportionate and 
compliant. 

 
2.21 Our cost consultants, Atkins Realis, have assessed the contractual impact of the 

appropriate treatment of the contaminants via the safe system of work as an 
additional £9.97 million. The programme impact has also resulted in an extension of 
time to the contract to 26 May 2028. This has been formally confirmed through the 
contractual change control process.  

 
2.22 This figure represents a significant betterment than the original proposal by the 

contractor following robust review and challenge by the Campus project team and 
external advisors.  

 
2.23 Addressing the contamination issue will result in the Campus project budget rising to 

£124,558,600. This increase will be addressed through the Council’s capital flexibility 
fund approved by Council in February 2026. 

 
2.24 A report by independent specialist engineers has been commissioned, with input 

from the appropriate consultant teams, to ensure the reasons for the current issues 
are properly understood. An initial assessment has been provided and is being 
reviewed to determine the next steps.  

 



 

 

2.25 Separate delivery of the enabling works and the Campus has also required ongoing 
management of wider interface risks; however, these matters are being actively 
managed through cross-service coordination to ensure that appropriate mitigation 
measures are identified and allocated.  

 
2.26 Under the NEC4 contract, the Council’s exposure to additional cost arising from 

systemic supply chain issues arising from the current conflict in the Middle East is 

limited, with broader liability arising mainly where contract terms or future legislative 

changes require it. 

2.27 As the cost and programme implications arising from encountering contamination are 
now understood, the overall construction programme has been updated, and the 
Project Team will undertake stakeholder engagement to advise on the new 
timetable. This engagement will include: elected members; the school community; 
neighbours and the Ardrossan community; and Scottish Futures Trust.  

 
2.28 The negative impacts of the delay will be most keenly felt by the by the school 

community being unable to access the new facility when planned and the 
neighbouring properties experiencing direct disruption caused by construction 
activities.  

 
2.29 Stakeholder engagement will recognise these negative impacts, and the project team 

will continue to explore practical mitigations to the issues posed by the extended 
programme.  

 
2.30 With the safe systems of work around contamination removal now being complete, 

works are progressing unhindered by these additional measures and the project has 
now reached a significant milestone on the construction process as steel work is now 
rapidly being erected on-site and concrete floor slabs are being poured. 

 
 
3. Proposals  
 
3.1 It is proposed that Cabinet: 

• Notes the content of this report, including the current progress of works on site. 

• Notes the revised completion date of 26 May 2028, with anticipated occupation from 

August 2028.  

• Notes the additional estimated cost of £9.97 million (8.74%) associated with 

addressing the contamination will be met from approved capital flexibility and 

borrowing. 

 

4. Implications/Socio-economic Duty 

 
Financial 
 
4.1 An additional £9.97 million (8.74%) has been identified as necessary to address the 

contamination issues associated with Compensation Events relating to the 
contamination as outlined in this report. This requirement will be met through the 
approved capital flexibility budget agreed by Council on 25 February 2026.  

 



 

 

It is anticipated that additional contingency funding may be required to address any 
remaining risks which arise during the remainder of the construction period.  
 
In parallel, a further review of the Council’s Capital Investment Programme will be 
undertaken covering the period 2026/27 to 2033/34, to ensure that the revised 
programme remains prudent, affordable and sustainable. This review will include long-
term projections of borrowing and interest rate assumptions, assessment of 
expenditure profiles, capital receipt forecasts, anticipated capital grant funding, and 
the planned use of the loans fund reserve. 
 
Scottish Futures Trust has been approached to explore whether any additional 
support may be available. However, the Scottish Government has confirmed, that in 
accordance with the agreed LEIP funding principles, the inflationary risk associated 
with project delays rests with the local authority. 
 
 

Human Resources 
 
4.2 None 
 
Legal 
 
4.3 Legal Services will be asked to comment on the report noted at item 2.24.  
 
Equality/Socio-economic 
 
4.4 The construction of the new Campus, as a key component of the wider 

transformational regeneration of the Ardrossan Coastal Quarter will have significant 
direct and wider socio-economic benefits. 

 
Climate Change and Carbon 
 
4.5 Ardrossan Campus has been designed to be highly energy-efficient and to meet the 

LEIP in-use energy requirements of between 67-83KWh/m²/annum. The contract 
design shows a predicted attainment of 71KWh/m²/annum. A sustainability 
responsibility matrix has been developed and incorporated into the contractual 
agreement to deliver facilities that will contribute to the Council’s climate change 
priorities. 

 
Key Priorities  
 
4.6 The project supports the following Council priorities: 
 

Wellbeing  
• Developing appropriate skills for the local and regional economy  
• Using our assets to support wellbeing in local communities Improving educational 

attainment and achievement and closing the attainment gap  
• Developing the young workforce and ensuring positive destinations for school 

leavers  
• Providing lifelong learning opportunities for individuals and organisations including 

digital literacy  



 

 

• Improving outcomes for care-experienced young people including implementation 
of The Promise  

• Ensure our places and spaces where we live, work and visit are well maintained 
and accessible.  

• Support KA Leisure’s leadership of North Ayrshire’s Health and Wellbeing Alliance  
• Through the Health and Social Care Partnership Strategic Plan we will protect and 

provide care and support for those in need.  
 
Communities and Local Democracy  
• Developing partnerships with the third and voluntary sector  
• Placemaking, including creation of locality action plans.  
• Accessible public services, both digitally and locally.  

 
Climate Change  
• Embedding our net-zero ambition in all democratic decision-making.  
• Reducing the carbon footprint of our estate and taking a fabric first and low carbon 

energy generation approach to homes and buildings  
• Promoting new woodland creation and protecting our green spaces to provide a 

natural resource for carbon sequestration.  
 
Community Wealth Building 
 
4.7 A suite of community benefits has been developed through the design and 

construction phases of the project. The commitments from Morgan Sindall which are 
defined in the SCAPE framework agreement have been incorporated into the 
contractual requirements for the project. 

 
Islands Communities Impact Assessment (ICIA) 
 
4.8 None 
 
United Nations Rights of the Child (UNCRC) 
 
4.9 The development of the Campus fully supports these rights. 
 
Consumer Duty 
 
4.10 The project will deliver on these through the Stakeholder Reference Group and Client 

Planning workstreams. 
 
5. Consultation 
 
5.1 Consultation has been undertaken with Education, Economic Development Growth & 

Regeneration, and Finance. 
 
 

 
RUSSELL McCUTCHEON 
Executive Director (Place) 

 
For further information please contact Laurence Cree, Head of Service Sustainability, 
Transport & Corporate Property, on 01292 324514.  



 

 

 
Background Papers 
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NORTH AYRSHIRE COUNCIL

15 June 2026 

                                                                                                                                                            

Audit and Scrutiny Committee

Title: Call In: Ardrossan Campus Project Update 

Purpose: To allow the Committee to consider a call-in request in respect 
of the decision taken by Cabinet at its meeting on Tuesday 2 
June 2026 to note the current progress of the Ardrossan 
Campus project, including current projections in relation to costs 
and programme. 

Recommendation: That the Committee considers the terms of the call-in and agrees, 
or otherwise, to make a recommendation to Cabinet. 

1. Executive Summary

1.1    In terms of the Scheme of Administration (Section 5), the Audit and Scrutiny Committee 
has a remit to consider call-in requests and invite at least one of the Members who has 
requested the reference to call-in to attend the Committee to explain the request. 

1.2 This report sets out the background to a call-in request in respect of the decision 
taken by Cabinet at its meeting on 2 June 2026 in relation to the report on the current 
progress of the Ardrossan Campus project, including current projections in relation to 
costs and programme. 

2. Background

2.1 The Cabinet, at its meeting on 2 June 2026, considered a report on the current 
progress of the Ardrossan Campus project, including current projections in relation to 
costs and programme. 

2.2 A request was received in terms of the call-in procedure set out in the Council's 
Scheme of Administration and Standing Orders, that the Audit and Scrutiny 
Committee examine the decision taken by the Cabinet. 

2.3 The call-in request, which was signed by Councillors Stalker, Murdoch and Stephen is 
in the following terms: - 

Reason for call-in 

“This decision is being called in because there are some real concerns about how 
the Ardrossan Campus project is progressing. The report shows a significant cost 
increase of around £10 million, along with delays pushing completion back to May 

APPENDIX 2



2028. 
 
There are also questions about how risks have been handled, especially around 
ground contamination and the challenges of building on a contaminated site. It’s 
not clear if these issues were fully understood early on, or if more could have 
been done to avoid the impact they have had. On top of that, using additional 
capital funding to cover the extra costs raises concerns about what this means 
for and the overall budget of the campus and what more flexibility funding will be 
made available in future budgets. 
 
Overall, this call-in is about getting reassurance that the project is still under 
control, that risks are being properly managed, and that it continues to represent 
good value for the Council and local communities.” 

 
 Desired Outcome 
 

“To provide assurance on and seek greater information on the cost, 
programme, risk management, governance and wider capital implications of the 
Ardrossan Campus project, ensuring it remains deliverable, financially 
sustainable and represents value for money.” 

 
2.4 A copy of the original report, prepared by the Executive Director of Place and 

presented to Cabinet on 2 June 2026 is attached as Appendix 1 to this report.  
 
2.5 The call-in request is valid for consideration by the Committee. The request was 

received within the appropriate timescale, it was requested by three Elected Members 
and details were provided on both the reason for the call-in and the desired outcome. 

 
2.6 The Elected Members who have submitted the call-in will be invited to address the 

Committee to explain the respective call-in request.  The appropriate Cabinet Member 
will then be invited to clarify the reasons for the decision. The relevant senior officer 
will also be present to provide information on the report presented to Cabinet and on 
issues raised by the call-in received. The Committee will have an opportunity to ask 
questions of both parties and of those officers in attendance. 

 
2.7 The Committee will then debate the call-in request and decide whether or not it agrees 

with the decision of the Cabinet. 
 
2.8    The Audit and Scrutiny Committee:- 

 
i) decides if it agrees or not with the decision of the Cabinet; and 
ii) if it does not agree with the decision, considers what alternative action the 

Committee would recommend to the Cabinet. 
 
2.9   If the Committee supports the decision of Cabinet and does not accept the call-in, the 

original decision of Cabinet remains in effect and no further procedure is required. 
 

2.10 If the Committee accepts the call-in, the matter is referred to Cabinet with a 
recommendation. When the matter is considered by the Cabinet, the Chairperson or 
another member of the Audit and Scrutiny Committee will have the right to attend the 
Cabinet and speak in support of any recommendation. 

 



2.11 In the event that Cabinet declines to accept the recommendation from the Audit and 
Scrutiny Committee, the matter will be referred to Council for determination. The 
decision of the Council will be final. 

 
3. Proposals  
 
3.1 It is proposed that the Committee considers the call-in request. 

 
4. Implications/Socio-economic Duty 
 
Financial 
 
4.1 The financial implications are outlined in the Ardrossan Campus Project Update report 

attached at Appendix 1. 
 
Human Resources 
 
4.2 The human resource implications are outlined in the Ardrossan Campus Project 

Update report attached at Appendix 1. 
 
Legal 
 
4.3 The legal implications are outlined in the Ardrossan Campus Project Update report 

attached at Appendix 1. 
 
Equality/Socio-economic 
 
4.4 The equality/social-economic implications are outlined in the Ardrossan Campus 

Project Update report attached at Appendix 1. 
 
Climate Change and Carbon 
 
4.5 The climate change and carbon implications are outlined in the Ardrossan Campus 

Project Update report attached at Appendix 1. 
 
Key Priorities  
 
4.6 The key priorities are outlined in the Ardrossan Campus Project Update report 

attached at Appendix 1. 
 
Community Wealth Building 
 
4.7 Any community wealth building implications are outlined in the Ardrossan Campus 

Project Update report attached at Appendix 1. 
 
Islands Communities Impact Assessment (ICIA) 
 
4.8 Any ICIA implications are outlined in the Ardrossan Campus Project Update report 

attached at Appendix 1. 
 
 



United Nations Rights of the Child (UNCRC) 

4.9 Any UNCRC implications are outlined in the Ardrossan Campus Project Update report 
attached at Appendix 1. 

Consumer Duty 

4.10 Any consumer duty implications are outlined in the Ardrossan Campus Project Update 
report attached at Appendix 1. 

5. Consultation

5.1 None concerning this report. 

Craig Hatton 
Chief Executive 

For further information please contact Shannon Wilson, Committee Services Officer, on 
shannonwilson@north-ayrshire.gov.uk. 

Background Papers 

N/A 



NORTH AYRSHIRE COUNCIL

2 June 2026 

Cabinet 

Title: Ardrossan Campus – Project Update 

Purpose: To provide Cabinet with an update on the current progress of 
the Ardrossan Campus project, including current projections in 
relation to costs and programme. 

Recommendation: Cabinet is asked to: 
1. Note the content of this report, including the current progress

of work on site.
2. Note the revised project completion date of 26 May 2028,

with anticipated occupation from August 2028.
3. Note the additional estimated cost of £9.97 million (8.74%)

associated with addressing the contamination will be met
from approved capital flexibility funding.

1. Executive Summary

1.1 The Ardrossan Coastal Quarter programme represents a transformational vision for 

the area which includes the provision of new housing and commercial uses, providing 

ambitious transformational regeneration of a vacant and derelict site on land within 

one of North Ayrshire’s most deprived communities. A key component of this vision is 

a new educational and community campus.  

1.2 The contract to construct the new Ardrossan Campus Project commenced on site in 
July 2025, with the first stage focusing on the excavation of foundations and the 
swimming pool tank. In September 2025, asbestos and hydrocarbon contamination 
was identified during construction. Appropriate Safe Systems of Work were then 
implemented by the main contractor (Morgan Sindall), with an independent review 
confirming these measures to be proportionate and compliant. 

1.3 The contractual and programme implications were subsequently assessed by our cost 

consultant, resulting in an additional cost of £9.97 million (8.74%) and an extension of 

the completion date to 26 May 2028. 

1.4 The overall Campus project budget will therefore increase to £124,558,600, with the 

additional funding to be met from the Council’s capital flexibility fund approved in 

February 2026. 
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1.5 An independent external review of the enabling works has been commissioned, with 

an initial assessment received and currently under consideration. 

 

1.6 The safe systems of work which have been required since encountering the 

contamination have now ceased. Works are progressing unhindered by these 

additional measures and the project has now reached a significant milestone on the 

construction process as steel work is now rapidly being erected on-site.  

1.7 Stakeholder engagement will now be undertaken to communicate the revised delivery 

arrangements and support appropriate mitigation of the impacts arising from the 

extended programme. 

 
 
2. Background 
 
2.1 Two separate contracts relating to the delivery of the Ardrossan Coastal Quarter 

were undertaken commencing in June 2023 and January 2024 respectively. The 
purpose of these projects was to deliver a new revetment (Sea-Wall) coastal 
defence, an extension of the coastal path, remediate contamination and to install 
site-wide infrastructure to enable future development.  

 

2.2 Remediation strategy involved treating contaminated soil on location, removing 

hydrocarbons, and reusing suitable treated material in the works. The strategy also 

included installing 600mm stone cap across the site to provide a protective barrier as 

all contamination would not be removed. The remediation was independently 

monitored and verified to ensure it met all required standards. 

 
2.3 Subsequent to that, construction work on the new Ardrossan Campus commenced in 

July 2025, with initial works focusing on the formation of foundations and excavation 

of the swimming pool.  

2.4 As works progressed on site, an in accordance with the agreed methodology for 

progressing the works, testing of excavated materials continued in order to ensure 

all health and safety standards were maintained. In September 2025, asbestos and 

hydrocarbon contamination was identified as a result of that testing. Appropriate 

Safe Systems of Work were immediately implemented by the main contractor 

(Morgan Sindall), with an independent review confirming these measures to be 

proportionate and compliant 

Programme Development 

2.5 The Ardrossan Coastal Quarter site was selected in 2018-2019 as the preferred 

location for the new Campus, reflecting its capacity, regeneration potential, and 

alignment with the Council’s Local Development Plan priorities. The wider vision 

includes residential and commercial development to support regeneration and align 

with the Local Development Plan. 

2.6 The “Ardrossan North Shore Development Framework”, prepared by external 

consultants (Stallan Brand), was approved in April 2021 and set the strategic context 

for redevelopment. Subsequently, In June 2021, the Council agreed remediation and 



 

 

site infrastructure works to achieve economies of scale and improve the site’s 

attractiveness for future investment. 

 
2.7 In the prevailing market conditions, a single contract for the complete programme of 

work was not considered the most deliverable option, and the chosen approach 

provided a practical route to securing progress. Market feedback indicated that 

including the Campus within those packages would have been less attractive to 

bidders. This was reaffirmed when the subsequent Campus tender process only 

attracted two bids. 

2.8 Following market engagement on the enabling works tender issued in November 

2021, the procurement approach was refined in response to no compliant bids being 

received through the original process, with the works restructured into two packages 

and successfully retendered in 2023 and 2024. 

 

2.9 Due to the phasing of the separate projects, the enabling works were more 

advanced than the Campus design, and the revetment had to be completed first. In 

the context of a volatile market, maintaining separate elements of delivery helped 

support programme progress and provided a more manageable basis for pricing. 

 
2.10 It should be noted that the enabling works, as separate contracts with different 

contractors, were not the first stage of the construction contract to deliver the 

Campus. These were discrete pieces of work, intended to enable development 

across the wider Ardrossan Coastal Quarter site. Although the advance enabling and 

remediation works provided an appropriate and proactive route to delivery, the use 

of three separate contracts meant that interface risks were recorded and remained 

an inherent feature of the overall programme. 

2.11 The Campus design was successfully finalised while the advance works were 
progressing, with the projects coordinated to support overall delivery. Although the 
advance works project was not intended to deliver Campus construction works, this 
approach helped maintain progress, while market feedback confirmed that separate 
contractual responsibilities remained the more practical route. 

 
2.12 Recognising the challenges being experienced in delivering the wider programme of 

works, with a focus on ensuring the Campus could be delivered as soon as possible, 

a review was conducted with the support of external consultants (Ironside Farrar) in 

February 2024. This confirmed the inherent risks of brownfield remediation, buried 

structures, coastal conditions and sequential working, with further contamination 

assessed at that stage as an amber risk. 

2.13 As Morgan Sindall had no control over the enabling works contract, it confirmed prior 
to Financial Close that it would not accept contamination risk within the Campus 
contract, the contract therefore acknowledged this risk and relied on the contingency 
allocation to address any arising issues.  

 
2.14 A report was submitted to Council on 26 June 25, confirming the revised budget and 

programme for the project. A number of key remaining risks were also highlighted in 
the report. Included within those was the potential to discover contaminated material 



in the deep excavations below the remediated level, and the impact this could have 
on costs and programme. 

2.15 To estimate the potential cost, prior to entering the construction contract the 
assessment associated with this risk estimated that around 13,280m³ of excavation 
would extend below the 3.5m remediation depth. Utilising market rates for disposal, 
a potential worst case disposal exposure of £6.64m was assessed. Because overlap 
between known contamination and deep excavations appeared limited, an overall £5 
million contingency was considered realistic and included within the project budget. 

2.16 The Scottish Futures Trust (SFT) have worked in partnership with the Council 
throughout the development phases of the project, including providing financial 
support thought the Scottish Government’s Learning Estate Investment Programme. 
The project allocation was increased to reflect the challenging conditions around the 
delivery of the project.  

2.17 Verification reports in respect of the enabling works contract were received, 
satisfying the Planning Conditions required to allow works to commence on site. 

Campus Construction Phase 

2.18 In September 2025, asbestos and hydrocarbon contamination was encountered 
during deep excavations. Elected Members and the local community were 
proactively informed shortly thereafter.  

2.19 As a result of this, and to ensure works could progress in a safe manner, Morgan 
Sindall introduced Safe Systems of Work, including exclusion zones and specialist 
controls. 

2.20 An external specialist engineering advisor independently reviewed the Safe Systems 
of Work on the Council’s behalf and found them to be both proportionate and 
compliant. 

2.21 Our cost consultants, Atkins Realis, have assessed the contractual impact of the 
appropriate treatment of the contaminants via the safe system of work as an 
additional £9.97 million. The programme impact has also resulted in an extension of 
time to the contract to 26 May 2028. This has been formally confirmed through the 
contractual change control process.  

2.22 This figure represents a significant betterment than the original proposal by the 
contractor following robust review and challenge by the Campus project team and 
external advisors.  

2.23 Addressing the contamination issue will result in the Campus project budget rising to 
£124,558,600. This increase will be addressed through the Council’s capital flexibility 
fund approved by Council in February 2026. 

2.24 A report by independent specialist engineers has been commissioned, with input 
from the appropriate consultant teams, to ensure the reasons for the current issues 
are properly understood. An initial assessment has been provided and is being 
reviewed to determine the next steps.  



 

 

2.25 Separate delivery of the enabling works and the Campus has also required ongoing 
management of wider interface risks; however, these matters are being actively 
managed through cross-service coordination to ensure that appropriate mitigation 
measures are identified and allocated.  

 
2.26 Under the NEC4 contract, the Council’s exposure to additional cost arising from 

systemic supply chain issues arising from the current conflict in the Middle East is 

limited, with broader liability arising mainly where contract terms or future legislative 

changes require it. 

2.27 As the cost and programme implications arising from encountering contamination are 
now understood, the overall construction programme has been updated, and the 
Project Team will undertake stakeholder engagement to advise on the new 
timetable. This engagement will include: elected members; the school community; 
neighbours and the Ardrossan community; and Scottish Futures Trust.  

 
2.28 The negative impacts of the delay will be most keenly felt by the by the school 

community being unable to access the new facility when planned and the 
neighbouring properties experiencing direct disruption caused by construction 
activities.  

 
2.29 Stakeholder engagement will recognise these negative impacts, and the project team 

will continue to explore practical mitigations to the issues posed by the extended 
programme.  

 
2.30 With the safe systems of work around contamination removal now being complete, 

works are progressing unhindered by these additional measures and the project has 
now reached a significant milestone on the construction process as steel work is now 
rapidly being erected on-site and concrete floor slabs are being poured. 

 
 
3. Proposals  
 
3.1 It is proposed that Cabinet: 

• Notes the content of this report, including the current progress of works on site. 

• Notes the revised completion date of 26 May 2028, with anticipated occupation from 

August 2028.  

• Notes the additional estimated cost of £9.97 million (8.74%) associated with 

addressing the contamination will be met from approved capital flexibility and 

borrowing. 

 

4. Implications/Socio-economic Duty 

 
Financial 
 
4.1 An additional £9.97 million (8.74%) has been identified as necessary to address the 

contamination issues associated with Compensation Events relating to the 
contamination as outlined in this report. This requirement will be met through the 
approved capital flexibility budget agreed by Council on 25 February 2026.  

 



It is anticipated that additional contingency funding may be required to address any 
remaining risks which arise during the remainder of the construction period.  

In parallel, a further review of the Council’s Capital Investment Programme will be 
undertaken covering the period 2026/27 to 2033/34, to ensure that the revised 
programme remains prudent, affordable and sustainable. This review will include long-
term projections of borrowing and interest rate assumptions, assessment of 
expenditure profiles, capital receipt forecasts, anticipated capital grant funding, and 
the planned use of the loans fund reserve. 

Scottish Futures Trust has been approached to explore whether any additional 
support may be available. However, the Scottish Government has confirmed, that in 
accordance with the agreed LEIP funding principles, the inflationary risk associated 
with project delays rests with the local authority. 

Human Resources 

4.2 None 

Legal 

4.3 Legal Services will be asked to comment on the report noted at item 2.24. 

Equality/Socio-economic 

4.4 The construction of the new Campus, as a key component of the wider 
transformational regeneration of the Ardrossan Coastal Quarter will have significant 
direct and wider socio-economic benefits. 

Climate Change and Carbon 

4.5 Ardrossan Campus has been designed to be highly energy-efficient and to meet the 
LEIP in-use energy requirements of between 67-83KWh/m²/annum. The contract 
design shows a predicted attainment of 71KWh/m²/annum. A sustainability 
responsibility matrix has been developed and incorporated into the contractual 
agreement to deliver facilities that will contribute to the Council’s climate change 
priorities. 

Key Priorities  

4.6 The project supports the following Council priorities: 

Wellbeing 
• Developing appropriate skills for the local and regional economy
• Using our assets to support wellbeing in local communities Improving educational

attainment and achievement and closing the attainment gap
• Developing the young workforce and ensuring positive destinations for school

leavers
• Providing lifelong learning opportunities for individuals and organisations including

digital literacy



• Improving outcomes for care-experienced young people including implementation
of The Promise

• Ensure our places and spaces where we live, work and visit are well maintained
and accessible.

• Support KA Leisure’s leadership of North Ayrshire’s Health and Wellbeing Alliance
• Through the Health and Social Care Partnership Strategic Plan we will protect and

provide care and support for those in need.

Communities and Local Democracy 
• Developing partnerships with the third and voluntary sector
• Placemaking, including creation of locality action plans.
• Accessible public services, both digitally and locally.

Climate Change 
• Embedding our net-zero ambition in all democratic decision-making.
• Reducing the carbon footprint of our estate and taking a fabric first and low carbon

energy generation approach to homes and buildings
• Promoting new woodland creation and protecting our green spaces to provide a

natural resource for carbon sequestration.

Community Wealth Building 

4.7 A suite of community benefits has been developed through the design and 
construction phases of the project. The commitments from Morgan Sindall which are 
defined in the SCAPE framework agreement have been incorporated into the 
contractual requirements for the project. 

Islands Communities Impact Assessment (ICIA) 

4.8 None 

United Nations Rights of the Child (UNCRC) 

4.9 The development of the Campus fully supports these rights. 

Consumer Duty 

4.10 The project will deliver on these through the Stakeholder Reference Group and Client 
Planning workstreams. 

5. Consultation

5.1 Consultation has been undertaken with Education, Economic Development Growth & 
Regeneration, and Finance. 

RUSSELL McCUTCHEON 
Executive Director (Place) 

For further information please contact Laurence Cree, Head of Service Sustainability, 
Transport & Corporate Property, on 01292 324514.  
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Audit and Scrutiny Committee 
15 June 2026 

At a Special Meeting of the Audit and Scrutiny Committee of North Ayrshire Council 
at 10.00 a.m. involving participation by remote electronic means and physical 
attendance within the Council Chambers, Irvine. 

Present (Physical Participation) 
John Bell, Cameron Inglis, Tom Marshall, Matthew McLean, Donald Reid, Donald L 
Reid and John Sweeney. 

Present (Remote Participation) 
Davina McTiernan and Shaun Macaulay. 

In Attendance 
D. Hammond, Executive Director and K. Bell, Team Manager (Housing Strategy)
(Communities and Housing); S. Anson, Executive Service (Education) M. Boyd,
Head of Service (Finance); L. Cree, Head of Service (Sustainability, Transport &
Corporate Property) (Place); A. Craig, Head of Service, C. Stewart, Committee
Services Officer, and H. Young, Senior Committee Services Office (Democratic
Services) (Corporate Services).

Also in Attendance 
Eleanor Collier, Joe Cullinane, Robert Foster, Christina Larsen, Jim Montgomerie 
and Ian Murdoch. 

Chair 
Councillor Bell in the Chair. 

1. Declarations of Interest

There were no declarations of interest by Members in terms of Standing Order 11 
and Section 5 of the Code of Conduct for Councillors. 

2. Call In: Revenue Budget 2025/26: Financial Performance to 31 March 2026

Submitted report by the Head of Democratic Services to consider a call-in request in 
respect of the decision taken by Cabinet at its meeting on Tuesday 2 June 2026 
advising of the financial performance for the Council for 2025/26. The original 
Cabinet report and minute from the Cabinet meeting which took place on Tuesday 2 
June 2026 was attached at Appendix 1 to the report. Appendix 2 to the report 
contained a briefing note provided by the Head of Finance in response to the matters 
raised in the call-in request form. 

The Cabinet, on 2 June 2026, considered a report on the financial performance for 
Council 2025/26. Cabinet amended the recommendation to the report by determining 
to allocate £1.496m of underspend to the 26/27 revenue budget with the funds to be 
used to create an Our Places, Our Communities fund designed to benefit all North 

Appendix 3



Ayrshire communities with details of the fund being brought to council on the 24th of 
June for debate and approval. 
 
Subsequently, a call-in request was received from Councillors Cullinane, Foster and 
Montgomerie in the following terms:-    
 
Reason for Call-In 
 
“In passing its budget, the Council set Council Tax bands at a level required to fund 
its expenditure requirements, including prioritising investment in areas such as 
education and roads. 
 
The £1.496million underspend should therefore not be spent on another of the 
administrations pet projects, particularly when the evidence of the last four years 
shows that these pots of money are not used in a timeous manner. 
 
Instead, the underspend should be returned to council taxpayers.” 
 
Desired Outcome 
 
“That the £1.496million allocated to an ‘Our Places, Our Communities fund’ be re-
allocated to provide a Council Tax rebate, reflecting the fact that our expenditure 
requirements for 2026/27 have already been funded. 
  
Although this outcome proposes a Council Tax rebate, we acknowledge officers' 
advice that as matters relating to setting Council Tax levels are reserved to Council 
and that for this outcome to be implemented it will require a decision of Full Council, 
including the suspension of 15.5 and 25.1 of Standing Orders Relating to Meetings 
and Proceedings of the Council, as Council Tax was set within the last six months. 
The Audit & Scrutiny Committee is asked to accept the call in and recommend that 
the matter is referred by Cabinet to Council for further consideration and 
determination.” 
 
The Head of Democratic Services summarised the procedure for considering the 
call-in request in terms of Standing Orders and referred to the Cabinet decision.  
Thereafter, the Members who had requested the call-in were invited to speak and 
Councillor Cullinane addressed the Committee in support of the call-in request and 
was heard in response to Members’ questions.  
 
The Chair then invited Councillor Larsen, as the Cabinet Member for Finance, to 
address the meeting. Councillor Larsen explained the reasoning for the Cabinet 
decision and referred to a briefing note from the Head of Finance provided at 
Appendix 2 to the report. She was also heard in answer to Members’ questions. 
 
The Head of Finance was then heard in relation to the report presented to Cabinet 
and on issues raised by the call-in. 
 
Councillors Cullinane and Larsen were heard in summing up. 
 



Councillor Sweeney, seconded by Councillor D. Reid, moved that the Committee 
agree to accept the terms of the call-in request and refer the matter to the Cabinet 
for further consideration, with the recommendation that the matter is referred to 
Council to determine the use of the underspend and that Council suspends Standing 
Orders to consider the proposal regarding a Council Tax rebate. 
 
As an amendment, Councillor Macaulay, seconded by Councillor McTiernan moved 
that the Committee agree not to support the call-in request and that the decision of 
Cabinet should stand.  
 
There followed questions, debate and summing up on the motion and amendment 
presented for consideration. 
 
Thereafter, on a division and a roll call vote, there voted for the amendment, 
Councillors Macaulay and McTiernan (2) and for the motion, Councillors Bell, D. 
Reid, Inglis, Marshall, McLean, D.L Reid and Sweeney (7). The motion was declared 
carried. 
 
Accordingly, the Committee agreed (a) to support the call-in request; and (b) that the 
matter be referred to Cabinet for further consideration, with the recommendation that 
the matter is referred to Council to determine the use of the underspend and that 
Council suspends Standing Orders to consider the proposal regarding a Council Tax 
rebate. 
 
3.  Call In: North Ayrshire Housing Acquisition Strategy 
 
Submitted report by the Head of Democratic Services to consider a call-in request in 
respect of the decision taken by Cabinet at its meeting on Tuesday 2 June 2026 on 
the proposed Housing Acquisition Strategy 2026- 2031. The original Cabinet report 
was attached at Appendix 1 to the report. Appendix 2 to the report contained a 
briefing note provided by the Executive Director (Communities and Housing) in 
response to the matters raised in the call-in request form. 
 
The Cabinet, on 2 June 2026, considered a report on the proposed Housing 
Acquisition Strategy 2026-2031. 
 
Subsequently, a call-in request was received from Councillors Cullinane, Foster and 
Montgomerie in the following terms:-   
 
Reason for Call-In 
 
“It is wrong to suggest this policy will have no impact on the Council’s Community 
Wealth Building (CWB) strategy. A key component of the strategy is to increase 
procurement spend with North Ayrshire, and Ayrshire, businesses creating economic 
and socio benefits from investing in the local economy. The fact that Ayrshire based 
companies have won our council house building contracts has made a significant 
contribution to us achieving the initial procurement targets set out in the first CWB 
strategy published in 2020.  
This policy is the opposite of this approach. It will see a significant proportion of our 
investment in Council housing, the majority of which comes from the Council with the 



rest from Holyrood, be transferred to private housing developers, many of which are 
large national developers. It will see that investment extracted from the Ayrshire 
economy.  
 
We remain as committed to Community Wealth Building as were in 2020. We 
therefore reject this policy.”  
 
Desired Outcome  
 

“That the Council reaffirms its commitment to Community Wealth Building by 
rejecting this policy and redoubling our efforts to ensure that Ayrshire based 
companies can bid for, and win, the contracts to build the next generation of Council 
houses in North Ayrshire.” 
 
The Head of Democratic Services summarised the procedure for considering the 
call-in request in terms of Standing Orders and referred to the Cabinet decision.  
Thereafter, the Members who had requested the call-in were invited to speak and 
Councillor Cullinane addressed the Committee in support of the call-in request.  
 
In the absence of Councillor Hill, as the Cabinet Member for Communities, Housing 
and the Islands, the Chair then invited Councillor Collier to address the meeting. She 
was also heard in answer to Members’ questions. 
 
The Executive Director and the Team Manager (Housing Strategy) (Communities 
and Housing) were heard in response to Members’ questions.  
 
Councillors Cullinane and Collier were heard in summing up. 
 
Councillor Sweeney, seconded by Councillor D. Reid, moved that the Committee 
agree to accept the terms of the call-in request and refer the matter to the Cabinet 
for further consideration with the recommendation that the policy be rejected.  
 
As an amendment, Councillor Macaulay seconded by Councillor McTiernan moved 
that the Committee agree not to support the call-in request and that the decision of 
Cabinet should stand.  
 
Thereafter, on a division and a roll call vote, there voted for the amendment, 
Councillors Inglis, Macaulay, Marshall, McTiernan and D.L Reid (5) and for the 
motion, Councillors Bell, D. Reid. McLean and Sweeney (4) and amendment was 
declared carried.  
 
Accordingly, the Committee agreed not to support the call-in request and that the 
decision of Cabinet should stand. 
 
 
 
 
 
 
 



4. Call In: Ardrossan Campus Project Update  
 
Submitted report by the Head of Democratic Services to consider a call-in request in 
respect of the decision taken by Cabinet at its meeting on Tuesday 2 June 2026 to 
note the current progress of the Ardrossan Campus project, including current 
projections in relation to costs and programme. The original Cabinet report was 
attached at Appendix 1 to the report.  
 
The Cabinet, on 2 June 2026, considered an update report on the current progress 
of the Ardrossan Campus project, including current projections in relation to costs 
and programme. 
 
Subsequently, a call-in request was received from Councillors Stalker, Murdoch and 
Stephen in the following terms:-   
 
Reason for Call-In 
 

“This decision is being called in because there are some real concerns about how 
the Ardrossan Campus project is progressing. The report shows a significant cost 
increase of around £10 million, along with delays pushing completion back to May 
2028. 
 
There are also questions about how risks have been handled, especially around 
ground contamination and the challenges of building on a contaminated site. It’s not 
clear if these issues were fully understood early on, or if more could have been done 
to avoid the impact they have had. On top of that, using additional capital funding to 
cover the extra costs raises concerns about what this means for and the overall 
budget of the campus and what more flexibility funding will be made available in 
future budgets.  
 
Overall, this call-in is about getting reassurance that the project is still under control, 
that risks are being properly managed, and that it continues to represent good value 
for the Council and local communities.”  
 
Desired Outcome  
 
“To provide assurance on and seek greater information on the cost, programme, risk 
management, governance and wider capital implications of the Ardrossan Campus 
project, ensuring it remains deliverable, financially sustainable and represents value 
for money.” 
 
The Head of Democratic Services summarised the procedure for considering the 
call-in request in terms of Standing Orders and referred to the Cabinet decision.  
Thereafter, the Members who had requested the call-in were invited to speak and 
Councillor Murdoch addressed the Committee in support of the call-in request and 
was also heard in response to Members’ questions. 
 
As a point of clarification it was confirmed that the decision of Cabinet was to note 
the update provided in the report presented. 
 



The Chair then invited Councillor Collier, as the Cabinet Member for Green 
Environment and Economy, to address the meeting. Councillor Collier explained the 
reasoning for the Cabinet decision and was also heard in answer to Members’ 
questions. 
 
The Executive Director (Education) and the Head of Service (Sustainability, 
Transport & Corporate Property) (Place) were heard in answer to Members’ 
questions.  
 
Councillors Cullinane and Collier were heard in summing up. 
  
Councillor Inglis, seconded by Councillor McLean, moved that the Committee agree 
to accept the terms of the call-in request with a recommendation that a progress 
report is taken to a future meeting of Council in six months for consideration. There 
being no amendment the motion was declared carried. 
 
Accordingly, the Committee agreed (a) to support the call-in request; and (b) 
recommended to Cabinet that an update report is taken to a future meeting of 
Council in six months.  
 
The meeting ended at 12.10 p.m. 
 
 

The full meeting proceedings can be viewed at 
https://north-ayrshire.public-i.tv/core/portal/home 

 

https://north-ayrshire.public-i.tv/core/portal/home
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