

### A New Primary School for Irvine East Summary Timeline

Date(s)	Action
December 2019 to January 2020	Stakeholder engagement
17 March 2020	Approval to commence Statutory Public Consultation
22 December 2020	Seek approval for revised timeline and inclusion of Early Learning and Childcare
11 January to 2 March 2021	Statutory Public Consultation period
26 and 28 January 2021	Online information sessions for the public
3 March 2021	Provide Education Scotland with responses
24 March 2021	Receive report from Education Scotland
29 March 2021	Publish Consultation Outcome Report
27 April 2021	Seek Cabinet approval to proceed with proposal
May 2021	Notify Stakeholder Groups, (parents' councils, staff, etc) of outcome and next steps
By December 2021	Design and tender
January 2022 to July 2023	Build period
January 2023	Parents and carers invited to register children for the new school
January 2023	Registration – arrangements will be published
August 2023	New school opens