NORTH AYRSHIRE COUNCIL

27 November 2024

Planning Committee

Title: Development Plan Scheme

Purpose: To update Members on the preparation of the Council’s next

Local Development Plan (LDP3) and seek approval of a revised
Development Plan Scheme.

Recommendation: It is recommended that the Planning Committee adopts the

Development Plan Scheme.
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Executive Summary

A new Development Plan Scheme has been prepared in accordance with Section 20B
of the Town and Country Planning (Scotland) Act 1997, as amended. A Development
Plan Scheme is a document setting out a planning authority's programme for preparing
and reviewing its local development plan (LDP). The Development Plan Scheme also
includes a Patrticipation Strategy, setting out when, how and with whom consultation on
the plan will take place.

The proposed timetable for the preparation of North Ayrshire’s third local development
plan (LDP3) outlined in the new Development Plan Scheme sets a target date of March
2027 for the adoption of LDP3.

Background

North Ayrshire Council adopted the current Local Development Plan (LDP2) on 28
November 2019. The Plan has a vision, aligned with the North Ayrshire Community
Planning Partnership, that looks forward 20 years and plans for a 10-year period to
2029. The policies and proposals, including sites allocated for development, within
LDP2 — alongside the National Planning Framework (NPF4) — are the basis for
determining planning applications, with decisions made in accordance with the
development plan (LD2 and NPF4) unless material considerations indicate otherwise.

As planning authority we are required to prepare a Development Plan Scheme (DPS)
annually. The Development Plan Scheme sets out the programme for preparing and
reviewing the local development plan; what is likely to be involved at each stage and
when, how and with whom consultation on the plan will take place (a Participation
Statement). Our last Development Plan Scheme was approved by the Planning
Committee in November 2023.



2.3 The Planning (Scotland) Act 2019 makes significant changes to the development
planning system and the way local development plans are to be prepared, which are
still in their infancy. The changes aim to make development plans more effective, with
greater community involvement and more focus on delivery. The new legislative
provisions and regulations relating to the development planning system came into
force in May 2023 with local development planning guidance, setting out the Scottish
Ministers’ expectations for implementing this new system, published at the same time.
The Scottish Government expects that every planning authority in Scotland will have a
new style LDP in place within around 5 years of the Regulations coming into force i.e.
by May 2028.

2.4 The table below sets out the proposed timetable for preparing LDP3. One change has
been made to the timetable compared to last year’'s DPS, with an additional 3 months
given to the publication of the Evidence Report. It is now expected the Evidence
Report will be presented to full Council in March 2025 for approval. An extensive
programme of evidence gathering has been undertaken over the past 12 months,
however, further time is required to review this evidence; summarise what it means for
LDP3; and bring this together in a format which is proportionate and provides the
information required to be assessed as sufficient at the Gate Check stage. The
anticipated date of adoption of LDP3 remains March 2027.

2023
Development Plan
Scheme

Key Stage Target Date

2.5

2.6

Publication of Evidence
Report

Oct-Dec 2024
(Q3 2024/25)

Jan-Mar 2024
(Q4 2024/25)

Publication of Proposed
Plan

Oct-Dec 2025
(Q3 2025/26)

Oct-Dec 2025
(Q3 2025/26)

Submission of Proposed
Plan to Scottish Ministers

Apr-Jun 2026
(Q1 2026/27)

Apr-Jun 2026
(Q1 2026/27)

Expected Adoption of
LDP3

Jan-Mar 2027
(Q4 2026/27)

Jan-Mar 2027
(Q4 2026/27)

In accordance with our previous Development Plan Scheme, to support the
preparation of the Evidence Report, Place Profiles for all six localities in North Ayrshire
were published in October 2024. These set out key baseline data and evidence,
summarise early engagement to-date and reflect on the outcomes of other recent
community engagement initiatives such as Charrettes, Local Place Frameworks, Local
Place Plans and Island Plans. A series of information events were held across the
Council area between 24 October and 22 November 2024 to present the profiles and
seek further feedback on the priorities of local communities.

The next stage in the process is to finalise the Evidence Report. The Evidence Report
must be approved by the full Council before it is submitted to the Scottish Ministers for
a gate check — an assessment of the sufficiency of the evidence. We will then
progress to preparing the Proposed Plan, including through a ‘Call for Ideas’ stage
where all stakeholders will be invited to propose ideas for any aspect of the new local
development plan, not limited specifically to suggestions for development sites or
types of development. It is expected that this will take place between April and June
2025.



2.7 The Development Plan Scheme also includes a Participation Statement setting out
when, how and with whom consultation on the plan will take place. The statement
reiterates our approach, followed throughout the preparation of LDP2, to encourage
everyone with an interest in North Ayrshire to get involved in the update of the Local
Development Plan.

2.8 The Participation Strategy highlights five distinct opportunities for involvement
throughout the preparation of LDP3, aligned with the key stages in the process. Our
approach will evolve during the course of preparing LDP3, taking account of Scottish
Government guidance and the views of stakeholders and the public on how they can
be most effectively consulted and engaged, enabling us to tailor our approach and
improve its effectiveness.

Next Steps

2.9 If approved for adoption by Members, the Development Plan Scheme will be sent to
Scottish Ministers, published online and placed in all libraries in accordance with the
planning legislation. An update will be provided to all stakeholders.

3. Proposals

3.1 Itis recommended that the Planning Committee adopts the Development Plan Scheme
attached to this report.

4, Implications/Socio-economic Duty
Financial
4.1 None.

Human Resources

4.2 The programme for preparing and reviewing North Ayrshire’s local development plan
(LDP) can be delivered within existing staff resources and budgetary provision.

Legal

4.3 The Planning (Scotland) Act 2019 introduces a new legislative framework for preparing
a local development plan and requires the preparation of a Development Plan Scheme
at least every year.

Equality/Socio-economic

4.4 The preparation of a new Local Development Plan for North Ayrshire will be required to
be subject of an equalities impact assessment and assessment on the impact of the
plan on children.

Environmental and Sustainability

4.5 The preparation of a new Local Development Plan for North Ayrshire will be required to
be subject of a Strategic Environmental Assessment and Habitat Regulations Appraisal.



Key Priorities

4.6 LDP3 will align with wider national priorities, programmes and strategies, most directly
via National Planning Framework 4. This links with the Council’s key priorities of
wellbeing, communities and local democracy and climate change. The LDP is a key
mechanism for supporting Placemaking within North Ayrshire.

Community Wealth Building

4.7 There is significant scope within the plan making process to explore how the Local
Development Plan can support Community Wealth Building, for example around its
approach to land owned by ‘anchor’ organisations within the local economy.

5. Consultation

5.1 A Participation Statement forms part of the Development Plan Scheme and outlines
how, when and with who we will engage with throughout the process of preparing the
next Local Development Plan. An Engagement Survey has informed our approach,
which will evolve in response to guidance, best practice and further feedback.

DAVID W. HAMMOND
Executive Director (Communities and Housing)

For further information please contact Alistair Gemmell, Strategic Planning Manager, on
01294 324021.
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Introduction

The development plan for North Ayrshire comprises the adopted Local Development
Plan (LDP2) and National Planning Framework 4 (NPF4). North Ayrshire Council
adopted the current Local Development Plan on 28 November 2019. Scottish
Ministers adopted National Planning Framework 4 on 13 February 2023.

This Development Plan Scheme (DPS) sets out North Ayrshire Council’'s programme
for reviewing LDP2 and preparing North Ayrshire’s third Local Development Plan —
LDP3. It includes the proposed timetable and timings for the main stages of LDP
preparation; details of what is involved at each stage; and a Participation Statement.
The Participation Statement outlines when consultation is likely to take place, how
and with whom. Planning authorities are required to prepare and publish a
Development Plan Scheme at least annually. The previous Development Plan
Scheme was adopted by the Planning Committee and published in November 2023.

Following the adoption of LDP2 in November 2019, the 2020 Development Plan
Scheme, approved by Planning Committee in June 2020, set out the intention to
prepare LDP3 under the new provisions of the Planning (Scotland) Act 2019, once
enacted. The new legislative provisions and regulations relating to the development
planning system came into force on 19 May 2023, later than expected due to the
Covid-19 pandemic. The local development planning guidance, setting out the
Scottish Ministers’ expectations for implementing this new system, was also
published in May 2023.

The local development planning guidance states that every planning authority in
Scotland should have a new style LDP in place within around five years of the
regulations coming into force i.e. by May 2028. The revised timetable proposed by
this DPS envisages adoption of LDP3 in March 2027.

The new legislation, regulations and guidance are at the centre of reforms to the
Scottish planning system, including to the way local development plans are
prepared. They are aimed at making LDPs more effective, more place-based with
greater community involvement in their preparation and more focus on delivery. This
means putting people and communities at the heart of a collaborative process to
prepare LDP3 in a way that meets people’s needs and aspirations and tackles
inequalities. The Participation Statement sets out our intentions around ensuring
engagement on LDP3 is early, collaborative, meaningful and proportionate.

Any individual or organisation interested in the preparation of the development plan
for North Ayrshire, including the details of future consultation events, is encouraged
to sign up to our mailing list to receive updates direct to their mailbox.



https://forms.office.com/pages/responsepage.aspx?id=stT1vp5s4E-b30U5irQzJxo6Rtgb9jJAkiGQFwSQVAVUNExTTlZHQkVGNzQxTFpQNFRIWVZHR05ZUy4u

Proposed Timetable

The proposed timetable for preparing North Ayrshire’s third Local Development Plan

(LDP3) is set out below:

Key Stage

2023

Development Plan

Scheme

Target Date

Publication of Evidence
Report

Oct-Dec 2024
(Q3 2024/25)

Jan-Mar 2024
(Q4 2024/25)

Publication of Proposed
Plan

Oct-Dec 2025
(Q3 2025/26)

Oct-Dec 2025
(Q3 2025/26)

Submission of Proposed
Plan to Scottish Ministers

Apr-Jun 2026
(Q1 2026/27)

Apr-Jun 2026
(Q1 2026/27)

Expected Adoption of LDP3

Jan-Mar 2027
(Q4 2026/27)

Jan-Mar 2027
(Q4 2026/27)

Note: in accordance with the Local Development Planning Guidance, the timetable for preparing
North Ayrshire’s third Local Development Plan (LDP3) uses ‘quarters’ where Quarter 1 = April-June,
Quarter 2 = July-Sept, Quarter 3 = Oct-Dec, Quarter 4 = Jan-March.

One change has been made to the proposed timetable compared last year's DPS,
with an additional 3 months given to the publication of the Evidence Report. It is now
expected the Evidence Report will be presented to full Council in March 2025 for
approval.

The Evidence Report is a new stage in the preparation of a local development plan
and the Regulations do not include minimum evidence requirements. While this
provides flexibility to planning authorities on the appropriate type and amount of
evidence for their area, it creates some uncertainty around the exact requirements,
particularly in the absence examples of previous Evidence Reports.

An extensive programme of evidence gathering has been undertaken over the past
12 months, however, further time is required to review this evidence; summarise
what it means for LDP3; and bring this together in a format which is proportionate
and provides the information required to be assessed as sufficient at the Gate Check
stage.

It is also important that stakeholders can collate and review the evidence. A further
three months will allow continued engagement, including with NHS Ayrshire & Arran
and North Ayrshire Health and Social Care Partnership regarding the capacity of
health care services, which has been identified during community engagement as a
key issue in some locations.

To date, five planning authorities have submitted their Evidence Report to Scottish

Ministers and a Gate Check has been completed for four of these reports. Two
Evidence Reports have been returned after being found to contain insufficient
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information to enable the planning authority to prepare its local development plan;
two planning authorities have been cleared to progress. The additional time allowed
to complete the Evidence Report will also enable discussions with other planning
authorities, to learn lessons from completed Gate Checks and adopt emerging best
practice.

Key Stages

The following section of the Development Plan Scheme details what is involved in
each stage of preparation of North Ayrshire’s third Local Development Plan.

Early Engagement & Data Collection

» Complete

In late 2022, the Planning Service commenced early engagement, including with
other Council services, Elected Members, key agencies and community councils in
advance of commencing work on North Ayrshire’s third Local Development Plan.

In March 2023 we launched an online hub to support the preparation of LDP3,
including the launch of the “Your Place’ survey, based on the Place Standard. We
have engaged with Council tenants; locality planning partners and children and
young people via Joint Cabinet, Youth Council, Joint Youth Forum and meeting
North Ayrshire Members of the Scottish Youth Parliament (MSYP).

Scoping was undertaken to consider the matters to be addressed in the Evidence
Report; the relevant baseline information needed for each issue; the need for
primary data collection; the stakeholders to be involved in collating and reviewing
data and a timetable for this work. A programme of data collection has been
undertaken with the following audits and studies also undertaken to inform the
Evidence Report:

Housing Land Audit (completed annually)
Employment Land Audit (completed annually)
Employment Land Requirement Study

Town Centre Audits

Open Space Audit

Play Sufficiency Assessment

Local Nature Conservation Site Review (mainland)
Local Landscape Area Review

Retail Capacity Study

Transport Baseline Study

Settlement Edge Landscape Sensitivity Study

To support the preparation of the Evidence Report, Place Profiles for all six localities
in North Ayrshire were published in October . These set out key baseline information
and data, summarise early engagement to date and reflect on the outcomes of other

5


https://northayrshireldp.commonplace.is/en-GB/news/how-good-is-your-place
https://storymaps.arcgis.com/collections/c5a871268e03401e86bb6e94d50234f3

recent and current community engagement initiatives such as Charrettes, Local
Place Frameworks. Local Place Plans and Island Plans.

Evidence Report

» We are at this stage in the preparation of LDP3

Under the new system for local development planning, the first output in the process
of preparing a local development plan is an Evidence Report. This is a new stage,
replacing the ‘Main Issues Report’. The Evidence Report aims to clearly inform what
to plan for before the Proposed Plan looks at where development should take place.
The Evidence Report therefore will not consider specific sites but instead provide a
summary of the baseline data and information needed to inform a deliverable, place-
based and people-focused LDP.

In addition to the Place Profiles, we will prepare topic papers on housing and the
environment, allowing the public and stakeholders to comment on data collected;
providing an opportunity to sense check our understanding and to supply further
information and views on the needs and aspiration for the places in North Ayrshire
people live, work and visit. The profiles, in addition to the feedback received on these
papers, will form the basis of the Evidence Report.

The Evidence Report must be approved by the full Council before it is submitted to
the Scottish Ministers. We will aim to publish the Evidence Report following Council
approval in March 2025.

Gate Check

Once the Evidence Report has been considered and approved by full Council, it will
be submitted to the Scottish Ministers for a Gate Check. This is also a new stage in
the process for preparing a local development plan and is principally the
responsibility of the person appointed by Scottish Ministers, expected to be a
Reporter from the Directorate for Planning and Environmental Appeals (DPEA). The
appointed person will provide an independent assessment as to whether the report
contains sufficient information.

The Reporter will either decide there is sufficient information, and we may then move
to prepare and publish a Proposed Plan or, where they are not satisfied that there

is sufficient information, prepare an ‘assessment report’ setting out the reasons for
not being satisfied and recommendations for improving the Evidence Report.

The length of the Gate Check is estimated at 3 months by DPEA, however, will be
determined by the number of disagreements with the evidence and the requirement
for further information and/or hearing sessions. We anticipate the Gate Check taking
place April to June 2025.



Proposed Plan

We aim to move quickly from successfully completing the gate check to preparation
of the Proposed Plan. To support this process, we will carry out a Call for Ideas
following submission of the Evidence Report to Gate Check. This will be open to
everyone to propose ideas for any aspect of the new local development plan, not
limited specifically to suggestions for development sites or types of development
e.g., housing.

The Proposed Plan will be our settled view on the policies and proposals that will
make up LDP3, including where new development should take place and where it
should not. In preparing the Proposed Plan, we will consider the Evidence Report;
submissions made at the Call for Ideas stage; registered Local Place Plans and any
other place-based community-led plans; and undertake further engagement with
stakeholders to test proposals to be included within the Plan.

The Proposed Plan requires the approval of the full Council. Once Council has had
the opportunity to consider and approves the Proposed Plan, it will be published to
allow any representations from stakeholders, including the general public, which
seek to make changes to the plan, for a period of at least 12 weeks.

Following the close of the period for representations on the Proposed Plan, we may
make modifications to the plan to take account of representations, consultation
responses or correct minor drafting and technical matters. A Modification Report, if
necessary, will set out any modifications made and explain the reasons for making
them and for not making changes where matters have been raised in significant
numbers.

We will then republish the Proposed Plan and submit it to Scottish Ministers, who will
examine any unresolved representations via an Examination.

We will aim to publish the Proposed Plan for consultation by December 2025 and
submit to Scottish Ministers in June 2026.

Examination

The examination is the opportunity for independent consideration of any issues
raised during the formal consultation on the Proposed Plan that have not been
resolved through modifications. Scottish Ministers will appoint a person, known as a
Reporter, to examine the Proposed Plan, starting with whether the consultation and
involvement of the public in the preparation of the plan meets or exceeds the
requirements of the Participation Statement.

The scope of the examination is limited only to issues raised in unresolved
representations. These issues will be set out in the summary of issues prepared by
the planning authority and it is the Reporter who will determine the form the
Examination will take. Only where the Reporter feels they do not have all the



information they need to make a proper assessment of an issue will they request
further information from any person.

The Reporter will provide conclusions and recommendations for each of the
unresolved issues identified at the start of the Examination process.

Adoption

Following receipt of the examination report from the Reporter — and subject to the
recommendations of the Reporter on the unresolved representations — we will
progress to adopt LDP3, further modified as required.

As with the Gate Check, it is difficult to be certain how long the examination of the
Proposed Plan will take. This will be determined by the number of issues being
examined, the requirement for further information to be submitted; the need for any
hearing sessions; resources available to DPEA, among other factors. Our
programme allows for a six-month examination with a further three months to adopt
the plan.

Notwithstanding the potential for the examination to take longer than six months, we
anticipate adopting LDP3 on or before March 2027. It is noted that the local election
expected to take place in May 2027 could have an impact on the adoption date of
LDP3, especially if there is any delay in the timetable.

Monitoring & Delivery

Whilst the adoption of a plan is a significant milestone, it is not the end point.
Monitoring will form a feedback loop, providing data that will be needed for the
evidence gathering for amendment of the plan, or the next LDP and — in line with the
aspiration to achieve a delivery focussed system — focus will turn to facilitating
development that supports the spatial strategy, in particular developments that are
proposals of the plan.

A key component of this is the Delivery Programme, which we are required to adopt
and publish a within 3 months of the LDP being constituted. A draft Delivery
Programme will be published alongside the Proposed Plan in December 2025.



Participation Statement

The Participation Statement forms an important part of the Development Plan
Scheme and sets out when consultation is likely to take place, with whom and its
likely form, including the steps to be taken to involve the public in the preparation of
the local development plan.

To inform this Participation Statement we published an Engagement Survey seeking
views on how we should publicise LDP3 and its engagement opportunities; how
people would like to be involved in LDP3 and how we could reach more people to
involve them in the local development plan process.

Throughout the preparation of LDP3 we will develop and tailor our approach to
engagement and seek to ensure it is effective and update our Participation
Statement on an annual basis as part of the Development Plan Scheme. We would
welcome comments on how the Participation Statement can be improved to allow
interested stakeholders to have a say in how they can be most effectively involved.

When engagement will take place:

We will engage and consult with stakeholders throughout the preparation of LDP3. In
line with our proposed timetable and the key stages, there are five distinct
opportunities for engagement:

1) Early Engagement — complete

The aim of this stage was to increase awareness and understanding of the LDP
process amongst stakeholders and to gather information from communities on
the needs and aspirations for the places in which they live over the next 10-20
years. Up to August 2024, we sought responses to the “Your Place’ survey,
based on the well-established Place Standand, via our online hub.

2) Place Profiles & Evidence Report — ongoing

We have published ‘Place Profiles’ for each locality in North Ayrshire setting out
key baseline information, summarising early engagement to that point and
reflecting on the outcomes of other recent and current community engagement
initiatives. Comments on these profiles are welcomed to sense check the
information that will make up our Evidence Report and inform LDP3 and to
highlight any information gaps.

3) Call for Ideas — Q1 2025/26

To support the preparation of a Proposed Plan, we will carry out a ‘Call for Ideas’.
This will be an invitation open to everyone to propose ideas for any aspect of the
new local development plan.

4) Proposed Plan engagement — Q2 2025/26


https://northayrshireldp.commonplace.is/en-GB/proposals/engagement-survey/step1
https://northayrshireldp.commonplace.is/en-GB/proposals/engagement-survey/step1

At the point where were we are drafting the Proposed Plan we will engage with
stakeholders to seek their views on proposals, including those submitted at the
‘Call for Ideas’ stage, before they are included in the plan.

5) Proposed Plan consultation — Q4 2025/26

Once Council has approved the Proposed Plan it will be published to allow any
representations from stakeholders, including the general public, which seek to
make changes to the plan for a period of at least 12 weeks.

Who engagement will take place with:

We want to ensure that everyone — either as an individual or on behalf of a group,
organisation, body or company — with an interest in North Ayrshire as a place to live,
work or visit is involved in the preparation of LDP3. Identified stakeholders include:

North Ayrshire residents

Elected Members, MPs & MSPs

Children and young people

Community Bodies, including Community Councils

Locality Planning Partnerships

Other Community and Interest Groups, including the Third Sector
Landowners and Developers

Business and Industry

Key Agencies (Nature Scot, SEPA, Scottish Water, Scottish Enterprise,
Historic Environment Scotland, SPT, Scottish Forestry, the Crofting
Commission, NHS Ayrshire & Arran, and Transport Scotland)

e Infrastructure providers

e North Ayrshire Council Departments

How engagement will take place:

We want to make it as easy as possible for everyone with an interest to engage in
the preparation of LDP3. Responses to the Engagement Survey have expressed
support for:

e In-person exhibitions: drop-in events at convenient times and in convenient
locations for communities

¢ Online exhibitions: material hosted online to provide information

e Workshops: interactive session to facilitate community (both in-person and
online)

e Online resources: using social media and an online hub to gather views and
enable the submission of comments.

e Tailored resources: bespoke resources tailored to particular groups which
make it easier to participate.

In the first instance, we welcome the opportunity to speak to both individuals and
groups to understand the method of engagement that works best for them.
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Finally, in accordance with Planning Circular 2/2021, we will consider opportunities
to use mediation as a means of exploring, resolving or reducing disagreement in the
preparation of LDP3. Mediation is one of a range of techniques sometimes labelled
as ‘alternative dispute resolution (ADR)’ which can include facilitation, conciliation
and arbitration as well as mediation. These techniques can be used to help to
resolve issues of dispute.

Whether facilitated by an independent third-party or not, there may be scope to use
mediation to resolve differences and build support for proposals through discussion
and negotiation prior to the publication of the Proposed Plan. Mediation is a
voluntary process; no stakeholders in the process of preparing LDP3 will be required
to enter into mediation.
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https://www.gov.scot/binaries/content/documents/govscot/publications/advice-and-guidance/2021/07/guidance-promotion-use-mediation-scottish-planning-system/documents/circular-2-2021-guidance-promotion-use-mediation-scottish-planning-system/circular-2-2021-guidance-promotion-use-mediation-scottish-planning-system/govscot%3Adocument/circular-2-2021-guidance-promotion-use-mediation-scottish-planning-system.pdf

Local Place Plans

The Planning (Scotland) Act 2019 introduces a new right for communities to produce
Local Place Plans (LPPs). The aim of LPPs is to enhance engagement in
development planning by empowering communities to play a proactive role in
defining the future of their places by setting out their proposals for the use and
development of land. In preparing a Local Development Plan, planning authorities
must take into account registered Local Place Plans.

Secondary legislation to govern the implementation of LPPs came into force in
January 2022 and Planning circular 1/2022 provides further guidance on their
preparation.

On 19 May 2023, in accordance with Section 15A of the Town and Country Planning
(Scotland) Act 1997 as amended by the Planning (Scotland) Act 2019 we published
an invitation to community bodies in North Ayrshire to prepare a local place plan.

Community bodies that intend to prepare a local place plan were encouraged to
submit a ‘notice of intention to prepare a local place plan’ by completing the notice of
intention online form.

To date, two Local Place Plans have been registered:

e West Kilbride, Seamill and Portencross Local Place Plan. Submitted by West
Kilbride Community Council and registered 24 January 2024:

e Steventston Local Place Plan. Submitted by Stevenston Community Council.
Registered 28 August 2024

View the Local Place Plan Register.

Four further community bodies have expressed an interest in preparing a local place
plan: Cumbrae Community Council, Largs Community Council, Fairlie Community
Council and Skelmorlie Environment Trust. Community groups across the Garnock
Valley are also coming together to produce a plan for community action and public
services and facilities, supported by North Ayrshire Council and a specialist team.

We have supported and worked with community bodies develop Local Place Plans
to maximise their potential to inform LDP3. A Handbook setting out local guidance
and the support available to local communities to prepare local place plans was
shared with bodies expressing their intention to prepare a local place plan in April
2024.

In line with the amended timetable for the preparation of LDP3 set out in this
Development Plan Scheme, it is proposed to extend the deadline for submission of
Local Place Plans from November 2024 to March 2025.
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https://www.gov.scot/publications/circular-1-2022-local-place-plans/
https://www.north-ayrshire.gov.uk/planning-and-building-standards/ldp/local-place-plans
https://www.north-ayrshire.gov.uk/planning-and-building-standards/ldp/local-place-plans

Impact Assessments

A number of different assessments must be undertaken to support the preparation of
LDP3. These assessments are an integral part of the plan making process and
should inform and be informed by the plan as it is prepared. They are:

« Equalities Impact Assessment;

* Public Sector Equality Duty Assessment;
» Fairer Scotland Duty Assessment;

* Island Communities Impact Assessment,
» Strategic Environmental Assessment; and
» Habitats Regulations Appraisal

* Transport Assessment

Further detail on these assessments is included at Annex C of the Local
Development Planning Guidance.

Preparation of the Evidence Report provides the opportunity to align with the
Scoping stage of the Strategic Environmental Assessment, the collection of
environmental baseline and engagement with the Consultation Authorities. A
Scoping Report will be published alongside the Evidence Report in December 2024.

All assessments will be published in draft alongside the Proposed Plan in December
2025 and revised and updated as required.
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https://www.gov.scot/publications/local-development-planning-guidance/
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